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Executive Summary

The Louisiana Technology Innovations Fund (LTIF) was created by Act 481 of the 1997
Regular Session of the Legislature to provide "seed" money for innovative agency projects.
The fund was created to be an incentive to accelerate the implementation of electronic
government and to encourage state agencies to pursue innovative and creative approaches
using technology to provide needed citizens services most cost-effectively and efficiently.

The total amount established for the fund was $10 million dollars with individual agency
awards being limited to $1 million dollars for each project.

As of March, 1999 thirty-four projects had been received by the Technology Innovations
Fund Council for consideration.  Twelve were selected for funding.  They are as follows:

· Wildlife and Fisheries --Point of Sale Hunting/Fishing License $864,681

· LSU Medical Center at NO -- Patient Information (Biometrics) and
Tracking (Bar-coding)

$861,850

· Emergency Preparedness -- SkyCell Satellite System $544,000

· Military Department -- Distance Learning Implementation $607,000

· Public Safety -- Louisiana On-line Insurance Reporting $98,888

· Wildlife and Fisheries -- Web Site Multimedia $67,410

· LSU Baton Rouge -- Prototype High Performance Computing System $989,383

· LSU Eunice -- Extending the Campus Walls $176,422

· LSU Medical Center at Shreveport -- Next Generation Internet-based
Videoconferencing for Education, Healthcare, and Administration

$765,000

· LSU Baton Rouge/University of New Orleans -- The Preservation of
Louisiana's Treasures

$198,078

· University of New Orleans -- Spatial Analysis as a Tool for Enhancing
Louisiana's Share of Census Derived Federal Revenues

$449,700

· Health and Hospitals --  Telemedicine Partnership with LSUMC to
Deliver Health Care Services to Developmentally Disabled Citizens

$956,982
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Total Awarded $6,579,394

Fund Balance $3,420,606

        

Accomplishments

During the past year the Louisiana Technology Innovations Council implemented procedures
and processes as required by the legislation to administer the fund.  During this period the
following tasks were accomplished:

  Council members were designated by the state government entities specified in the
enabling legislation.  Renea Austin, designee for the Commissioner of Administration
was elected Chairperson.  Council members are as follows:

- Renea Austin, Deputy Commissioner, Division of Administration

- William F. Beyer, Director, Division of Computer Services, LSU Baton Rouge

- Senator Thomas A. "Tom" Greene, Senate

- Tom Hagan, Undersecretary, Department of Environmental Quality

- Butch Speer, Clerk of the House, House of Representatives

  Administrative guidelines for submittal, evaluation, and processing of requests for LTIF
funding, including forms and a proposal format, were developed and published by the
Council.

  Thirty-four requests for funding were received by the Council and twelve were awarded
funding.

  A LTIF Web site was developed and published on the Internet under Info Louisiana.  The
site contains: news and press releases, a list of proposals submitted and Council
recommendations, LTIF guidelines and proposal format, Council members, meeting
information including minutes, progress reports for funded projects, and enabling
legislation.

Project Summaries

The LTIF was established to support innovative and exemplary projects that significantly
contribute to the state's technology infrastructure and/or provide creative and concrete
solutions for improving citizens' services.   The twelve projects funded by the LTIF represent
a cross-section of worthy projects.  A summary description of each project follows:

*  *  *

Department of Wildlife and Fisheries -- Point of Sale Hunting and Fishing
Licenses.  This project will automate the sale of hunting and fishing licenses in
Louisiana through the implementing an electronic “Automated Sportsman’s Data
System (ASDS)”, a/k/a “Point of Sale (POS)” system, which will issue licenses at
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POS as well as over the telephone and possibly through use of the Internet. The automated
ASDS/POS system will be an on-line system operating on a 24 hour per day, 7 days a week
(24x7) basis. The ASDS/POS system will:

  Validate (application acceptance or denial without clerical discretion),

  Capture license buyer and sales data at POS,

  Update the LDWF data base,

  Assign an identification number to the license,

  Print a durable license at the POS,

  Allow the license buyer to apply for limited quota special license drawings at the POS,
and

  Utilize cash concentration, electronic fund transfers (EFT) and Automated Clearing
House (ACH) systems to transfer revenue on a timely basis.

The system will also be able to issue bulletins to POS terminals, conduct surveys (e.g. federal
harvest information program migratory bird survey) and to make, issue, transmit and store all
necessary reports and be designed to provide for credit card purchases of such licenses over
the telephone and internet.

In addition to locations at license retail vendors statewide, POS terminals will be located at
certain parish sheriff’s offices and LDWF regional offices (for non-cash transactions only) for
an estimated total of 1,500 locations.

Amount Awarded Total Project Cost Est. 3-Year Savings

$864,681 $1,452,490 $1,344,710

Military Department -- Distance Learning Implementation.  This project will
provide reasonable access to distance learning facilities for all soldiers in the
Louisiana Army National Guard (LA ARNG) and the communities served.  This
will be accomplished by:

  Utilization of the state university distance learning system on weekends for large group
requirements.

  Construction of two Dual Multi-Media Classrooms at Jackson Barracks and Camp
Beauregard/Camp Ball.

  Construction of One Multi-Media Classroom in Lafayette.

  Deployment of Medium Trainer Classrooms at each Battalion headquarters.

  Deployment of Single Trainer Classrooms at each Company/Detachment location.

The Adjutant General envisions a mature Louisiana National Guard Distance Learning
Network consisting of a series of Distributive Training Technology (DTT) sites.  These sites
would be both owned and shared, interconnected with the National Guard Bureau (NGB) and
its regional hubs, which would assure access within one hour’s travel (approximately 50
miles) of every soldier, military unit, and facility.  This objective will be accomplished
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through the implementation of dual-use technology, enhanced force readiness, and C4I
(Command, Control, Communications, Computers, and Intelligence) capabilities throughout
the state.

Amount Awarded Total Project Cost Est. 3-Year Savings

$607,000 $3,715,490 (includes
federal funds)

$4,176,710

Emergency Preparedness -- SkyCell Satellite Terminal.  This project will
enhance the capabilities of the Operations/Communications Office of
Emergency Preparedness (OEP) to provide, maintain, and support a 24 hour alert
and notification system for the state of Louisiana.  The system will provide fail-

safe communications between the OEP, parish Emergency Operation Centers (EOC),
and other state and governmental agencies through the use of SkyCell Satellite Terminals.

Specifically, the SkyCell satellite communications system will:

  Deliver voice, data transfer, fax, multi-point broadcast alerting, and access to Emergency
Preparedness.

  Allow real time video imaging relay to Emergency Preparedness operations.

  Provide 12 field transportable terminals to communicate with other field terminals or
fixed site base stations.

  Allow Emergency Preparedness to communicate with emerging technology in use at
federal agencies and commercial companies.

  Provide portable units with external antenna for indoor use for each of the 64 parishes.

Amount Awarded Total Project Cost Est. 3-Year Savings

$544,000 $544,000 ---

LSU Medical Center -- Patient Identification (Biometrics) and Tracking (Bar-
coding). This project will implement a biometric identification system for patient
identification and workstation security, as well as a barcode inpatient tracking
system. Patients will be enrolled using a special digital scan of their fingertip that

will be stored in a Patient database.  Patients' identities will be verified using this system,
which eliminates problems of similar or same names, unknown identity (unconscious, altered
mental status), and false identity use. This identification system will give clinicians the ability
to immediately access the correct patient's medical information such as allergies and past
medical history from our Clinical Data Repository.

This same biometric technology will also be used to restrict access to electronic health
information. All providers in the Public Hospital System will use a biometric reader as the
password system for logging on to a workstation.

The LSU Medical Center will also implement an inpatient patient tracking and data collection
system using barcode technology. Patient bracelets will have barcodes placed on them, which
will allow for quick scans to denote patient departure and arrival and different areas of the
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hospital, thus improving census and bed status information. Barcode scanners will also be
programmed to enter vital signs, thus allowing for an inexpensive, portable, and proven
solution to capturing clinical information. This information will then be entered into the
patient's electronic database in a seamless manner.

Amount Awarded Total Project Cost Est. 3-Year Savings

$861,850 $961,850 $1,288,150

 Department of Public Safety -- Louisiana On-Line Insurance Reporting.
The On-Line Insurance Reporting project makes available a method for
electronic reporting of insurance cancellation and new business by insurance

companies doing business in Louisiana.  The system is designed to support data
interchange by: AAMVANet, dedicated leased circuits, third party interface, and secure
Internet server.  Presently, insurance companies provide most of the reporting by magnetic
tape or on paper.

Amount Awarded Total Project Cost Est. 3-Year Savings

$98,888 $98,888 ---

LSU Baton Rouge -- Prototype High-Performance Computing System for
the State of Louisiana.  This project will establish a prototype high-
performance computing system in support of numeric and/or data-intensive

research, educational, and governmental applications within the state of
Louisiana.  The request is specifically for the hardware resources necessary to provide a
production 12-node parallel processing complex capable of delivering a peak performance of
0.6 teraflops (trillion floating point operations per second) of computing power dedicated to
solving complicated problems.  The initial pilot will provide computing resources for LSU
and Louisiana Tech.  Upon successful completion of the pilot effort the system will be opened
to other users within higher education and state government.

The project will integrate the super-computing component into the existing computing
infrastructure and will utilize standard OTM LaNet connectivity with planned expansion to
Asynchronous Transfer Mode networking technology.

As a result of the project, the state and the academic communities will be able to accomplish
advanced research projects using computing facilities that presently do not exist within
Louisiana, adding much prestige and benefit to LSU and to those research projects that use it.

Amount Awarded Total Project Cost Est. 3-Year Savings

$989,383 $1,369,383 ---

 Department of Wildlife and Fisheries -- Web Site Multi-Media. This project
will use Web-based technology and the Internet to provide an interactive

medium for the dissemination of wildlife education topics and information to users
in Louisiana and other states. Streamed audio and video will deliver information to the public in
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the form of video news releases, radio show rebroadcasts, interviews, video tours and species
profile videos.  This service will greatly enhance the current system of information
dissemination, which involves static, non-interactive web pages, printed media and a weekly
radio show. Use of the Internet in this way has been demonstrated to dramatically increase
audience figures while also cutting mailing costs.

This project will also provide an Internet chat-room that will be available to grade school
students from their classrooms. This chat-room will host live discussions on topics such as
wildlife conservation and species identification with biologists on hand to answer questions. In
addition, the audio and video streams will include materials suitable for use in the classroom.

Amount Awarded Total Project Cost Est. 3-Year Savings

$67,410 $67,410 ---

 LSU Eunice -- Extending the Campus Walls.  The goal of the project is to
create a single integrated on-line environment that will provide the student with

anytime-anywhere access to the following services:

  Web based access to student data and services.

  Complete access to on-line library resources

  The ability to communicate with all campus offices through the use advanced messaging
technologies including voice, email, and group conferencing initiatives.

  The ability to access degree audit and advising information on-line through these same
intuitive interfaces in an effort to increase student satisfaction in this area.

Access to these services will be made available via a combination of custom designed Kiosks
as well as Internet ready workstations.  The true innovation of this proposal is the integration
of these services under a single, secure, user-friendly interface while exploiting the
capabilities and availability of current campus technologies.

These on-line services will allow prospective students to perform tasks from researching
available programs to applying for admissions and continue on through the financial aid
process and actually registering for classes.  This program will truly be extending the
University to the student.  LSUE seeks to provide a level of service to its area citizens that has
not yet been experienced in this state and possibly only in a very few locations throughout the
country.

Amount Awarded Total Project Cost Est. 3-Year Savings

$176,422 $199,072 $360,000 (increase in
revenue)

LSU Medical Center at Shreveport -- Next Generation-based Internet
Videoconferencing for Education, Healthcare, and Administration.  This
project will build a test bed for Next Generation Internet-based (NGI)
videoconferencing and collaborative technologies.  It involves a partnership with
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the Office of Telecommunications Management, the LSU Agriculture Center, and the Board
of Regents also participating.

The test-bed will be used to provide a working model and blueprint for higher education,
medical facilities, and state government agencies so that newer, high quality
videoconferencing technology can be implemented "on-the-desktop", quicker and at
significantly less cost.  Present business-quality videoconferencing systems are based on
H320 protocol and require the use of costly dedicated telecommunications lines and
expensive equipment.  This project will pioneer the use of H323 protocols and Next
Generation Internet to provide even better quality videoconferencing, than that currently
available over dedicated lines, directly to desktop PCs via the Internet.  It will also provide a
seamless gateway to bridge videoconferencing facilities using existing H320-based protocol
with those that will use the newer technology.

Amount Awarded Total Project Cost Est. 3-Year Savings

$765,000 $765,000 ---

 LSU Baton Rouge/University of New Orleans Ogden Museum of Southern
Art-- The Preservation of Louisiana's Treasures.  This project will acquire and
use the newest equipment and software in online audio/video streaming, electronic
commerce, and digital imaging to create a digital library of the Ogden Museum of

Southern Art's visual art collection.  The digital library will be made available to the public
through the Internet.  The art works include over 1,466 oil paintings, drawings, watercolors,
pastels, black-and-white and color photographs, ceramics, and sculptures either by southern
artists or on southern themes.  The project builds on the Library of Congress' American
Memories Project and the U.S. Department of Interior's Save American Treasurers. The
digital library will dramatically extend the reach of the museum and will encourage new
scholarship on southern visual art.  These valuable cultural and historical materials will be
available to art teachers, students, scholars, collectors, donors, and students of southern
culture worldwide.  Upon completion of this project the equipment and technology will be
available to assist in digitizing other art treasurers.

Amount Awarded Total Project Cost Est. 3-Year Savings

$198,078 $198,078 ---

 University of New Orleans -- Spatial Analysis as a Tool for Enhancing
Louisiana's Share of Census Derived Federal Revenues.   This project
involves the use of GIS tools and geo-spatial analysis skills to integrate U.S.

Census TIGER data with one-meter satellite imagery to identify and recover several thousand
potentially "missed" Louisiana residents from the upcoming 2000 Census. Because many
federal revenues are distributed through revenue sharing programs based on census data, any
increase in the state's census population that could be sustained both legally and technically
could have a positive impact on Louisiana's revenues.  In a recent study, the U.S. Government
Accounting Office estimated that Louisiana had lost an opportunity to collect an additional
$100 million in federal funding during this decade because of missed revenues resulting from
a lower than possible Census count.  This project intends to develop a methodology for census
population tracking and analysis that will enable state and local entities to petition for
adjustments to Census errors based on physical proof of errors that are expected during the
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Year 2000 census counting.   Geo-referenced images of population areas where there are
anomalies between satellite-observed population patterns and the Census' files will be created
and distributed in digital form through the Internet.

Amount Awarded Total Project Cost Est. 3-Year Savings

$449,700 $859,924 $3,500,000 (increase in
revenue)

 Health and Hospitals -- Telemedicine Partnership with LSUMC to Deliver
Health Care Services to Developmentally Disabled Citizens.  The Department
of Health and Hospitals (DHH) in partnership with the LSU Medical Center is
undertaking a project to provide essential medical services to developmentally

disabled citizens through the use of telemedicine facilities.  DHH is responsible for providing
residential health care, therapy, and habilitation for about 1,900 residents with severe and
chronic disabilities attributable to mental retardation, cerebral palsy, epilepsy, autism, or
closely related conditions in the state's nine development centers.  Presently, the delivery of
medical services is especially complex and expensive because of the multitude of specialty
services needed, the difficulty in transporting disabled patients, and the multiple rural
locations involved.  Transporting residents to medical specialists inflates costs, depletes staff,
and may degrade diagnosis and treatment.

This project will provide telemedicine facilities connecting the LSU Medical Center to the
nine development centers.  Telemedicine is the practice over remote distances of healthcare
delivery, diagnosis, consultation, treatment, transfer of medical data, and education using
interactive audio, visual, and data communications.  The system offers real-time, full-motion
and color, multi-point interactivity, and diagnostic quality telemedicine capabilities linking
medical service providers to disabled patients at development centers located at: Columbia,
Hammond, Leesville, Belle Chases, Bossier City, Pineville, Thibodaux, Ruston, and Iota.  In
addition to providing medical services in many specialty areas, the LSU Medical Center,
through its telecommunications gateway, can also establish contact with renowned resources
elsewhere around the country and the world.

Amount Awarded Total Project Cost Est. 3-Year Savings

$956,982 $956,982 ---

Project Progress Reports

The LTIF guidelines stipulate that each award recipient provide progress reports indicating
the status of the project, accomplishments by milestone, and expenditure of funds.  The
progress reports for each of the funded projects is attached as Appendix I.
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APPENDIX I

PROJECT PROGRESS REPORTS
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I DEPARTMENT/AGENCY: Department of Wildlife and Fisheries

II PROJECT TITLE:
Department of Wildlife and Fisheries “Automated Sportsman’s Data System
(ASDS),” a/k/a “Point of Sales (POS)”

III PROJECT LEADER:
J.H. Jenkins, Jr., Secretary
Craig Lamendola, Confidential Assistant
P.O. Box 98000, Baton Rouge  LA  70898-9000
Phone (225) 765-2941
Fax: (225) 765-2607
e-mail lamendola_ca@wlf.state.la.us

IV DESCRIPTION OF THE PROJECT:

LDWF is responsible for the distribution, sale and revenue collection in regards to hunting and
fishing related privileges in Louisiana. LDWF desires to automate its license issuance system by
implementing an electronic “Automated Sportsman’s Data System (ASDS)”, a/k/a “Point of
Sale (POS)” system, which will issue licenses at POS as well as over the telephone and possibly
through use of the internet. The automated ASDS/POS system will be an on-line system
operating on a 24 hour per day, 7 days a week (24x7) basis. The ASDS/POS system will:
• Validate (application acceptance or denial without clerical discretion)
• Capture license buyer and sales data at POS,
• Update the LDWF data base,
• Assign an identification number to the license
• Print a durable license at the POS
• Allow the license buyer to apply for limited quota special license drawings at the POS
• Utilize cash concentration, electronic fund transfers (EFT) and Automated Clearing House

(ACH) systems to transfer revenue on a timely basis.

The system must be able to issue bulletins to POS terminals, conduct surveys (e.g. federal
harvest information program migratory bird survey) and to make, issue, transmit and store all
necessary reports and be designed to provide for credit card purchases of such licenses over the
telephone and internet.
In addition to locations at license retail vendors statewide, POS terminals may be located at
certain parish sheriff’s offices and LDWF regional offices (for non-cash transactions only) for
an estimated total of 1500 locations.

LOUISIANA TECHNOLOGY INNOVATIONS FUND - PROGRESS REPORT

March 1st, 1999
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V PROJECT STATUS

A. The project is now poised for completion within nine months. As set forth
in more detail below, the contractor has committed to a fast schedule for
system design and implementation.Throughout the past six months, efforts
have been made to add to this system innovative features that have never
been incuded in any other POS system. Many of these ideas will be
attractive to the license buyer, such as federal and state duck stamps and
an abbreviated Harvest Information program questionnaire. The use of
ACH technology to compensate the contractor will reduce the transaction
cost to LDWF when implemented.

B. Accomplishments to date have been
(1) Prepared and filed Request for Proposal (“RFP”).
(2) Held the proposor’s conference.
(3) Received proposals.
(4) Evaluated the proposals.
(5) Chose the contractor.
(6) Held first meeting with contractor.
(7) Negotiated and signed the contract.
(8) Issued a Purchase Order.
(9) Scheduled the system design phase.
(10) Searched for and found all active license agents, a total of

1,598.
(11) Prepared and issued a press release.
(12)  Prepared and mailed instructional and informational

materials, applications and contracts for agents.
(13)  Prepared a “Frequently Asked Questions” fact sheet to help

agents.
(14)  Began receiving and processing applications from agents.

C. The main problem encountered thus far has been procedural delays. For
example, the original timetable called for signing the contract on May 21 st,

1998.In spite of diligent effort, the contract was not actually signed until
January 11th, 1999. This milestone was achieved 235 days after the date on
the original timetable. This delay notwithstanding the schedule still calls
for full implementation to be completed in under nine months. Another
problem was the unexpected denial by state property control of an
exemption from the “over $250 rule” for tagging of the Verifone
terminals, which cost $268. This required unanticipated planning to
determine how best to tag these units.
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D. The schedule of remaining events as listed in the contract is as follows:
March 22-29, 1999: System design meeting.
April 15th: System design completion and acceptance.
July 15th: Commencement of Pilot Program at selected locations.
September 1st: Commencement of full statewide implementation.
October 31st: Completion of full statewide implementation.

VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

A. Equipment $786,990 $ none none as yet

B. Software $ none $ none not applicable

C. Telecommunications $ none $ none not applicable

D. Professional/ $ none $ none not applicable
Contract Services

E. Other Costs $ 77,681 $ none none as yet
======== =========   ============

Total Project Cost $864,671 $ none $ none as yet

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED
DURING THIS REPORTING PERIOD

No expenses or financial obligations were incurred during this reporting period.
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ATTACHMENT II

I. DEPARTMENT/AGENCY: Military Department/Louisiana Army National Guard.

II. PROJECT TITLE: Distance Learning Implementation Plan (DLIP)

III. PROJECT LEADER:
Colonel Glenn Appe, Director of Information Management, Building 35, Jackson
Barracks, New Orleans, LA  70146-330.  Phone: (504) 278-8300; Fax: (504) 278-8277;
E-mail Address: AppeG@la-arng.ngb.army.mil; Web-Site: http://55.23.254.245/DIM.

IV. DESCRIPTION OF THE PROJECT:
Provide reasonable access to distance learning facilities for all soldiers in the Louisiana
Army National Guard (LA ARNG) and the communities we serve.  The Adjutant General
envisions a mature Louisiana National Guard Distance Learning Network consisting of a
series of Distributive Training Technology (DTT) sites.  These sites would be both owned
and shared, interconnected with the National Guard Bureau (NGB) and its regional hubs,
which would assure access within one hour’s travel (approximately 50 miles) of every
soldier, military unit, and facility.  This objective will be accomplished through the
implementation of dual-use technology, enhanced force readiness, and C4I (Command,
Control, Communications, Computers, and Intelligence) capabilities throughout the state.

V. PROJECT STATUS:

A. Brief Summary.
The Louisiana National Guard Distance Learning Project is using an innovative approach
to consolidating telecommunications resources for solving problems, delivering services,
and generating revenues through the concept of shared usage of information technology
infrastructure.  The project has now progressed well into the 2nd phase of its 3-phase
implementation plan (see sub-paragraph D, later this section).

Equipment and telecommunications circuits have been ordered and classroom
deployment is planned to follow the Reserve Component Automated System fielding
schedule.  We anticipate receipt of equipment in February 1999 with installation occurring
in March 1999.

B. Accomplishments.
1. Established a NET 120 server providing Internet audio-graphic delivery

capability at 50+ armory locations throughout the state.
2. Presently conducting the purchase and deployment of equipment, supporting

telecom circuits and services to establish and / or expand 15 compressed
video and multimedia audio-graphic classrooms.

3. Shared usage partnerships with 10 separate university, corporate and
government agencies have been initiated.

4. Expansion of our digital PBX system to comply with Y2K mandates.

LOUISIANA TECHNOLOGY INNOVATIONS FUND
MILITARY DEPARTMENT, DISTANCE LEARNING IMPLEMENTATION PLAN

PROGRESS REPORT

[February 26, 1999]



REENGINEERING THROUGH INFORMATION TECHNOLOGY

2

5. Established a full-time Distance Learning Project Team consisting of 3 state
employed Site Managers, a Technical Assistant, and a federally employed
Administrative Assistant (not funded by IT Project).

C. Problems Encountered/Action Taken or Planned.

Pitfalls revolve around the issues of resource allocation, time management, and
the inherent and peripheral implications, thereof.
1. Resource management.  Concurrent LA ARNG initiatives and projects have

challenged both human and financial capital while executing the Distance
Learning Implementation Plan.  Likewise, the LA ARNG has been inundated
since August 1998, with simultaneous operations involving Emergency
Operations relating to Hurricane George in Louisiana; Hurricane Mitch in
Honduras relating to the Humanitarian Relief Efforts and succeeding Airlift
Operations; subsequent personnel deployments to Honduras, which will
continue through August 1999; and start-up and logistical issues involving
the transition of the formerly Hansen Disease Center at Carville to the
Carville Academy which will deliver educational opportunities to High School
drop-outs.

2. Time Management.
a) Grant application process: grant award, budget approval, and equipment

purchase order, to receipt of items.
b) Federal/State contracting implementation.
c) Modification of Master Federal Cooperative Agreement appendix to allow

interface of state/federal contract execution.
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D. Major Milestones – Original/Current.

NOTE:  This data was converted to text from an previously submitted MS Project application.

ID Task Name Percent
Complete

Duration Start Finish

1 Phase 1 75% 279 days 8-Dec-97 31-Mar-99
2 BoR Meeting 100% 0 days 8-Dec-97 8-Dec-97
3 UoP Briefing 100% 1 day 15-Dec-97 15-Dec-97
4 NGB Business Brief 100% 0 days 8-Jan-98 8-Jan-98
5 Prep Business Plan 100% 42 days 23-Jan-98 23-Mar-98
6 Cooperative Agreement 100% 15 days 15-Jan-98 4-Feb-98
7 JB DMMC Project 85% 325 days 2-Feb-98 30-Apr-99
8 Install JB DMMC 0% 43 days 3-May-99 30-Jun-99
9 Appoint Advisory Board 100% 21 days 23-Feb-98 23-Mar-98

10 Provide Access to LSU 0% 197 days 23-Mar-98 22-Dec-98
11 Pilot Military DL Tng 60% 333 days 23-Mar-98 30-Jun-99
12 Install STC's (Shrevport, Ruston, & Cmp Ball) 100% 56 days 16-Jun-98 1-Sep-98
13 Upgrade Ruston to MTC 75% 245 days 23-Jul-98 30-Jun-99
14 Install Plaquemines MTC 75% 43 days 1-Jul-98 30-Jun-99
15 Install Cp Ball MMC 75% 43 days 1-Jul-98 31-May-99
16 Install JANUS Suites 100% 147 days 23-Jul-98 12-Feb-99
17 Initial Marketing 100% 147 days 2-Jun-98 23-Dec-98
18 Hire FTM 100% 152 days 3-Mar-98 30-Sep-98
19 Train FTM 100% 44 days 1-Oct-98 1-Dec-98
20 Site Certification 10% 215 days 1-Jul-99 26-Apr-00
21 PHASE 2 45% 483 days 23-Feb-98 29-Dec-99
22 Secure Funding 80% 158 days 23-Feb-98 30-Sep-98
23 Hire Part Time Personnel (VA Work Study) 10% 241 days 23-Jul-98 30-Jul-99
24 Upgrade STC's to MTC/MTC.M1 75% 152 days 1-Oct-98 30-Apr-99
25 Upgrade Shreveport JANUS to MTC 75% 130 days 2-Nov-98 30-Apr-99
26 Upgrade Lake Charles JANUS to MTC 75% 130 days 2-Nov-98 30-Apr-99
27 Upgrade Abbeville JANUS to MTC 75% 109 days 1-Dec-98 30-Apr-99
28 Upgrade Lafayette JANUS to MTC 75% 85 days 4-Jan-99 30-Apr-99
29 NOLA LATA - Install  Bogalusa  MTC.M1 80% 90 days 2-Nov-98 5-Mar-99
30 NOLA LATA -Install AASF#1 MTC.M1 0% 305 days 2-Nov-98 31-Dec-99
31 BR LATA -Install Baton Rouge MTC.M1 60% 130 days 2-Nov-98 30-Apr-99
32 BR LATA -Install Carville MTC.M1 60% 195 days 2-Nov-98 30-Jul-99
33 SHRVPRT LATA -Install Bossier City MTC.M1 65% 151 days 2-Dec-98 30-Jun-99
34 SHRVPRT LATA - Install Monroe MTC.M1 50% 129 days 1-Dec-98 28-May-99
35 SHRVPRT LATA - Upgrade Cmp Beauregard to MTC.M1 75% 173 days 2-Nov-98 30-Jun-99
36 Site Certification 0% 108 days 14-Jan-00 13-Jun-00
37 Phase 3 25% 522 days 1-Oct-98 29-Sep-00
38 Reposition Older Hardware 25% 172 days 1-Oct-98 28-May-99
39 Secure Funding 0% 110 days 23-Jul-99 23-Dec-99
40 Install T.120 Server 100% 23 days 24-Dec-99 25-Jan-00
41 Enhance STC M.1 Capability 0% 190 days 3-Jan-00 23-Sep-00
42 Site Certification 0% 59 days 3-Oct-00 22-Dec-00
43 Ongoing Marketing 25% 500 days 25-Jan-99 22-Dec-00
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VI COST VS. BUDGET:

Category Budgeted Actual Surplus

A. Equipment $225,000 $ 54,899 $170,101

B. Software

C. Telecommunications  296,300     1,962  294,338

D. Professional/Contract Services

E. Other Costs 85,700        630    85,070

======== =========   ============
Total Project Cost $607,000 $ 57,491 $549,509

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS
REPORTING PERIOD:

EXPENDITURES.

DESCRIPTION PO/CONTRACT QTY REC UNIT PRICE TOTAL COST

Equipment
LP 725 Proj – Infocus 993185948 8 5,290 $42,320

400 Mhz Server 993183571 1 5,499 5,499

300Mhz PII WS 993183573 4 1,095 1,095

HP 630 OfficeJet 993187563 9 398 3,582

Total Equipment $52,496

Software

NET 120 Software 993218508 1 4,995 $4,995

Total Software $4,995

Total IT Expenditures $57,491
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VII. ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS
REPORTING PERIOD:

OBLIGATIONS.

CATEGORY FY 1999 FY 2000 TOTAL COST

Equipment 177,000 48,000 $225,000

Telecommunications 170,300 126,000 296,300

Other Costs 58,000 27,700 85,700

Total IT Funds Cost $607,000
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ATTACHMENT II

I. DEPARTMENT/AGENCY:

Military Department/Office of Emergency Preparedness.

II. PROJECT TITLE:

Skycell Satellite Terminal.

III. PROJECT LEADER:

COL Michael L. Brown, Assistant Director, Office of Emergency Preparedness.

Mr. Matt Farlow, Chief, Operations Division, Louisiana Office of Emergency
Preparedness (LOEP), 625 North 4th Street, P. O. Box 44217, Baton Rouge, LA 70804-
4217.  Phone: (225) 342-5470; Fax: (225) 342-5471; E-mail Address:
mfarlow@hotmail.com; Web-Site: http://199.188.3.91.

IV. DESCRIPTION OF THE PROJECT:

The mission of the Operations/Communications Division is to provide, maintain, and
support a 24 hour alert and notification system which will provide fail-safe
communications between the LOEP, parish Emergency Operation Centers (EOC), and
other state and governmental agencies.

The need therefore, is for a fully integrated communication system for the transmission of
voice, data, facsimile, and imaging operability to enhance the communication capability
between the LOEP and all parishes Emergency Operation Center (EOC), state and other
agencies.

The Skycell Satellite Terminal system will be a stand alone, yet portable tertiary
communications platform, which will provide coverage approaching 100 % for operational
units within Louisiana.  The system will provide satellite terminal to satellite terminal
voice, data, fax, broadcast, and video capabilities.  The system is provided by American
Mobile Satellite and is known as the “Skycell Satellite Terminal”.

V. PROJECT STATUS:

A. Brief Summary.

Shortly after initial project award notification, we continued a very active
Hurricane Season, with state and local Disaster Assistance being provided in the
wake of Hurricane Georges aftermath.

LOUISIANA TECHNOLOGY INNOVATIONS FUND
MILITARY DEPARTMENT, SKYCELL SATELLITE TERMINAL

PROGRESS REPORT

[February 26, 1999]
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Office of State Purchasing (OSP) issued Solicitation for Bids, Number 2094806
that will be publicly opened on March 1, 1999.

B. Accomplishments.
1. Finally, due to a number of bid processing issues, invitation for bids was

issued on February 3, 1999.
2. Coordinated through manufacturer representative for revised or superceded

product numbers and submitted to OSP, February 1999.

C. Problems Encountered/Action Taken or Planned.

1. Initiated bid solicitation procedures in July 1998 in event of project funding.
2. August 1998 received notification of Project Award by Information

Technology Council.
3. August 1998, Office of State Purchasing, issued Solicitation for Bid, Number

2081353.
4. August 1998, Solicitation Number 2081353, cancelled to allow the additional

items and services be included.  Rebid as an agency term contract with
revised specifications, requirements, terms, and conditions.

5. Changes in specifications issued and submitted for rebid in November 1998.
6. Addendum to be issued of rebid solicitation dated February 3, 1999.

Supplier notified OSP of obsolescent product numbers.

D. Major Milestones.

Implementation Plan:

Month Action
Aug 98 Funding approval.
Aug 98 Issue Request for Proposal.
Nov 98 Reissued agency term contract, new specifications.
Feb 99 Bid for Solicitations, issued OSP.
Mar 99 Bids opened and contract awarded.

VI COST VS.  BUDGET:

Category Budgeted Actual     Surplus

A. Equipment $544,000 $544,000

B. Software

C. Telecommunications

D. Professional/Contract Services

E. Other Costs

======== =========   ========
Total Project Cost $544,000   $544,000

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS
REPORTING PERIOD:

Contract to be awarded in March 1999.



I DEPARTMENT/AGENCY LSU Medical Center

II PROJECT TITLE
LOUISIANA PATIENT IDENTIFICATION (BIOMETRICS) AND TRACKING
(BARCODING) PROJECT

III PROJECT LEADER

Richard Ferrans, M.D.
Chief of Medical Informatics and Telemedicine
Department of Public Health
LSU Medical Center
2021 Perdido Street
New Orleans, LA 70112
504-588-3507
504-588-3938
rferra1@lsumc.edu

IV DESCRIPTION OF THE PROJECT

The LSU Medical Center is committed to improving the provision of healthcare services to all
Louisianans. Technology enhancements and innovations are at the center of LSU Medical Center's strategic
plan to fundamentally reform the Public Hospital System. A next generation clinical information system
will be rolled out in the coming 2 years that will provide crucial medical information to the point of care, as
well aggregate data for medical research, outcomes measurement, and continuous quality improvement.
This computer-based system of medical records will also interface with our administrative systems, which
currently perform eligibility checking, billing, and other functions. Our goal is system integration, which in
turn makes business re-engineering possible. In order for this approach to succeed, it must have accurate
data input and airtight security. Health data is centered around individual patients; we must, therefore,
authenticate their identities. The ability to authenticate patient identities will also increase our ability to
verify eligibility status for services. As we place clinical information online, it is also imperative that we
provide a logical security solution that will protect information at the workstation level.

Proposal
The LSU Medical Center has been awarded an 862,000 grant from the Louisiana Technology

Innovations Fund to implement a biometric identification system for patient identification and workstation
security, as well as a barcode inpatient tracking system. Patients will be enrolled using a special digital scan
of the fingertip that will immediately converted to a twelve digit number; that number will be entered into
our Master Patient Index.  Patients' identities will be verified in the future using this system, which
eliminates problems of similar or same names, unknown identity (unconscious, altered mental status), and
false identity use. This identification system will give clinicians the ability to immediately access the
correct patient's medical information such as allergies and past medical history from our Clinical Data
Repository. In addition, we will then search online databases for Medicaid, Medicare, and private insurance
eligibility, thereby generating 1.5 million dollars annually for every percent of patients that our system
currently misidentified as "free care". *

LOUISIANA TECHNOLOGY INNOVATIONS FUND - PROGRESS REPORT

[March 1, 1999]



The LSU Medical Center will utilize this same biometric technology to restrict access to electronic
health information. All providers in the Public Hospital System will use a biometric reader as the password
system for logging on to a workstation. This system prevents theft or "lending" of passwords; each
individual doctor or nurse must logon using his or her personal identifiable characteristic (fingertip scan).
This project will significantly enhance the privacy of our patients.

The LSU Medical Center will also implement an inpatient p atient tracking and data collection
system using barcode technology. Patient bracelets will have barcodes placed on them, which will allow for
quick scans to denote patient departure and arrival and different areas of the hospital, thus improving
census and bed status information. Barcode scanners will also be programmed to enter vital signs, thus
allowing for an inexpensive, portable, and proven solution to capturing clinical information. This
information can then be entered into the patient's electronic database in a seamless manner.

V PROJECT STATUS

A. Brief Summary
The Biometric Identification Project is an ambitious project to better identify patients as well as

improve security of medical records. Planning for this project has a number of interdependencies that will
affect its success. The first task was to list the functional and technical requirements for biometric
identification. Below is a brief list the most important requirements.

Functional:
• Hardware and software must accomplish multiple means of biometric identification: fingerprint, voice,

face, etc. For example, face can be used for patients with hand deformities, and for workstation
security in gloved areas such as the lab.

• First acquisition (Enrollment) time must less than one minute: logon or verification time must be only
a few seconds.

• Must be easy to use for patients and personnel.

Technical
• Must work in thin client architecture
• Must work in internet browser
• Must work in Windows NT
• Must integrate with NT Security
• Must integrate with new registration process

After a search of existing products, we discovered that although there were many companies
offering biometric security, not one was able to offer a solution that worked within an NT based thin client
architecture. This is critical since the HCSD will roll out over 1500 of these network computers this year.
Because of the importance of this project, the bid process for the bulk of the thin clients was delayed until a
solution could be achieved.

For the past four months, LSUMC Computer Services and the Section of Medical Informatics
have worked with a vendor (Integrated Visions, Inc.) to develop a solution. Bart Ponze, Director of
Enterprise Services led the effort to describe a high level technical approach to a thin client version of the
system. After numerous teleconferences, phone call, and face to face meetings, Integrated Visions and
NCD Corporation developed the first thin client solution for biometrics. This was announced at the Health
Information Management and Systems Society Meeting (HIMSS) one week ago. The two vendors will
meet in New Orleans with our staff to begin discussions of state contracting issues.

LSUMC Informatics has worked with Integrated Visions to explain the functional requirements of
the user interface for patient registration, verification, and workstation security. Integrated Visions will
provide all of these interfaces to us with their existing product, thus eliminating developer time needed.

Once identity has been established biometrically, eligibility will be the next step in the registration
process. LSUMC has been working to incorporate the DHH Medicaid eligibility database searching into
our existing IT infrastructure. This will be available within 60 days; other databases will be available in
time for incorporation with the biometric security rollout.



Planning efforts now turn to the rollout of biometric identification and security. The pilot project
will be at the Medical Center of Louisiana at New Orleans. Dr. Ferrans traveled to Atlanta in February to
meet with the Chief Information Officer of the Mayo Clinic in Jacksonville, FL, and the CIO of Mayo
Hospital in Scottsdale Arizona who are using biometric/ single logon to discuss implementation issues. Dr.
Robert Marier and Dr. Ferrans were given a demonstration of the new thin client solution in Atlanta, as
well as new features for identification. Our current plans for a pilot are dependent upon thin clients being
installed, which will begin at the end of the second quarter (calendar) of 1999. Biometric devices will be
installed at the same time: at the request of Dr. Marier, the HCSD will purchase keyboards with embedded
biometric devices. So as to minimize theft of computer peripherals. Face recognition will be installed in the
lab settings, since the new lab system will go into production August 1999. Following this, we will have
thin clients biometrically enabled from the hardware standpoint for fingerprint recognition: we will enroll
our clinicians first at MCLNO, then "turn on" biometrics in the Fall of 1999. Small pilots are less
necessary, given the success of the Mayo Clinic. We would then expand workstation biometrics in early
2000 across the other hospitals.

Patient identification by biometrics will be the second stage of rollout, immediately following the
rollout of workstation security. The reason for this being the second, rather than the first phase of the
project is twofold. First, the HCSD has decided to abandon the SMS Patient Registration Module in favor
of developing a new, open architecture registration package that will feed our Computer Based Patient
Record System. Biometrics will be incorporated in as a component of that process, and it will not be
available until December, 1999. The workflow improvements of this system will completely offset any
delays introduced by biometric registration. Second, we wish to tell our patients that doctors are already
using this same type of identification process, in order to better "market" the service as enhancing patient
information privacy and confidentiality. This part of the project will be a critical component in the overall
registration process redesign.

Since registration is being redesigned, we will also introduce the patient tracking at the time of
rolling out the new registration system. Greg Speyer, Chief of Information Systems for the HCSD, has been
working with a vendor Versus Technology on a patient tracking system that is wireless, allowing for real-
time location of any patient in the hospital. These wireless locator devices come in disposable and non-
disposable forms, and will be stamped with a barcode. The vendor will be demonstrating this to Dr. Marier
and to David Troendle, Assistant Vice Chancellor for Information Technology within 2 weeks in New
Orleans. The barcodes remain critical because the handheld barcode readers will allow rapid input of vital
signs and other patient data.

B. Accomplishments
• Development of a thin client solution for biometrics
• Identification of vendors to be considered
• Meeting with reference site leaders
• Plan for rollout developed

C. Problems Encountered/Action Taken or Planned
• NO thin client solution/ vendor developed solution for LSUMC
• Delay in thin client implementation/ Delay in biometric rollout
• Problems integrating with proprietary patient registration system/

begin to develop new improved registration system
• 

D. Major Milestones (Original vs. Current Estimate)

Biometric Project Planning 2 weeks 6 months
Biometric Equipment Acquisition 4 months 2 months
Biometric System Development 6 months 2 months
Biometric Implementation 3 months 3.5 months



Any delays will be due to delay in thin client rollout; this is the chief
interdependency.

Bar code Project Planning 2 weeks 3 months
Bar code Equipment Acquisition 4 months 4 months
Bar code System Development 6 months 4 months
Bar code Implementation 3 months 3 months

The project will take less time than anticipated, but planning is starting later since
the registration process is being redesigned.

VI COST VS. BUDGET

Category    Budgeted  Actual(Projected) Expended  Projected Surplus

A. Equipment 651,000 651,000 0      0

B. Software         212,000 212,000 0       0

C. Telecommunications 0 0 0     0

D. Contract Services 0 0 0    0

E. Other Costs 0 0 0      0

======== =========   ============
Total Project Cost 863,000

Unit Expanded

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED
DURING THIS REPORTING PERIOD

NO funds have been expended: funds will be expended once the vendors
providing a thin client solution are on state contract.



[Limit the length of the report to three pages]

I DEPARTMENT/AGENCY Public Safety and Corrections

II PROJECT TITLE  LA On-Line Insurance Reporting Systems (LOIRS)

III PROJECT LEADER Rexford L. McDonald, PUBLIC SAFETY & CORRECTIONS, P.O. Box 66614,
Baton Rouge, Louisiana 70896  Phone:  (504)  925-4017  Fax:  (504) 925-4019
Email:  RMCDONAL@DPS.STATE.LA.US

IV DESCRIPTION OF THE PROJECT  The  project  makes available a method for electronic reporting of
Insurance cancellation and new business by an insurance
Company doing business in Louisiana.

V PROJECT STATUS See Attached

VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

A. Equipment 66,848 66,848

B. Software 32,040 32,040

C. Telecommunications N/A

D. Professional/Contract Services

E. Other Costs

======== =========   ============
Total Project Cost 98,888 98,888 -0-

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING PERIOD

See attached.
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V. Project Status

A. Brief Summary

Legislation was enacted and rules were promulgated that required all insurance
companies doing business in Louisiana to begin filing all new business and cancellation
with the Department of Public Safety through electronic media transfer as opposed to the
older method of reporting via magnetic tape on or before January 1, 1999.  This project
required that sufficient computer hardware and software be provided to accomplish this
reporting mechanism.

B. Accomplishments

A Dec Alpha 8000 server and the appropriate software was ordered and installed at the
Department of Public Safety Data Center and was placed in operation in November 1998.
A large majority of the insurance companies have now completed their migration to the
electronic reporting method.

C. Problems Encountered

Some of the insurance companies had problems with the format of the transferred data
but this was quickly resolved.

D. Major Milestone

The major milestone was to get the computer hardware and software ordered, installed,
and ready for use before January 1, 1999.  This deadline was met.



VI. ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS
REPORTING PERIOD.

FUNDING CATEGORY                             UNIT COST                     QUANTITY                     BUDGETED EXPENSE

Equipment

Dec Alpha 8000 Server $66,848         1 $66,848
Total Equipment $66,848

Software

Unix System Software $32,040          1 $32,040
Total Software $32,040

Telecommunications

N/A

Professional/Contract Services

N/A

Other Costs

N/A
  ===========

Total
$98,888



Louisiana State University, February 25, 1999.

ATTACHMENT II

                                               
LOUISIANA TECHNOLOGY INNOVATION FUND - PROGRESS REPORT

I DEPARTMENT/AGENCY

 Louisiana State University and A&M College

II PROJECT TITLE

 A Prototype High-Performance Computing System for the State of Louisiana

III PROJECT LEADER

Mr. Ronald D. Hay
Division of Computing Services
203D Computing Services Center
Phone: 225-388-3710
Fax: 225-388-3709
Internet: ronhay@lsu.edu

IV DESCRIPTION OF THE PROJECT

LSU requested $989,383 from the Technology Innovation Fund for the acquisition of computing
hardware to establish a prototype high-performance computing system in support of numeric and/or data-
intensive research, educational and governmental applications within the state of Louisiana.  The objective
is to demonstrate the viability of and the need for such a state-of-the-art tool in Louisiana.  While creating a
new and distinct service, the request leverages and builds on LSU=s current investment in hardware,
software and people and utilizes standard OTM LaNet connectivity anticipating the future expansion to
Asynchronous Transfer Mode (ATM) technology.

V PROJECT STATUS

        1. Brief Summary
Since the award, we have written specifications for the bid of the equipment outlined in
the proposal.  We are also prepared the site for the placement of the new equipment. 
Electrical power enhancements will be completed by February 26, 1999.

        2. Accomplishments
Site preparation will be completed by February 26, 1999.
Equipment specifications have been completed and a bid issued.
The following items are now out on a bid that is due to open March 3, 1999:
Qty. Description
01 RS/6000 SP Frame Model 9076-550
01 SP Switch, Feature 4011
15 Switch Adapters2, Feature 4023
15 PCI SSA Disk Adapters, Feature 6215
15 ATM Turboways 155 PCI Adapters, Feature 2988



Louisiana State University, February 25, 1999.

15 9.1 GB Ultra SCSI Disk, Feature 2909
30 Memory Expansion, Feature 4098
60 Memory 256MB (2x128MB) DIMMS, Feature 4110
14 Power3 Thin Single Node, Feature 2052
01 Power3 Wide Single Node, Feature 2053
30 Power3 1-way Processor, Feature 4342
01 SSA Disk Subsystem, Feature 7133-D40
01 Power Supply, Feature 8022
01 Raven Black Drawer Cover, Feature 8031
16 18.2GB Advanced Disk Module, Feature 8218
04 10 Meter SSA Cable, Feature 8810

        3. Problems Encountered/Action Taken or Planned
        None

        4. Major Milestones (Original vs. Current Estimate)
        We are ahead of schedule on the site preparation, everything else is still on schedule.  We

expect a scheduled shipment of the hardware soon after the bid opens with delivery within
the month of March.

VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

        1. Equipment $959,599 $0 $0
        We will not have cost information until the bid opens March 3, 1999.

        2. Software $29,784 $0 $0
We won=t incur any software support cost until after the hardware installation.

        3. Telecommunications $0 $0 $0
Telecommunications costs are not charged to this project.

          
        4. Prof./Contract Services $0 $0 $0
        Professional Services are not charged to this project.

        5. Other Costs $0 $0 $0
        None.

========  =========  ============

                    Total Project Cost $989,383

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING
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I DEPARTMENT/AGENCY: Department of Wildlife and Fisheries

II PROJECT TITLE:
Department of Wildlife and Fisheries Web Site Multimedia Project

III PROJECT LEADER:
Lyle M. Soniat, Ph.D. , Administrator
LDWF Information & Education Division
P.O. Box 98000, Baton Rouge  LA  70898-9000
Phone (225) 765-2916
e-mail soniat_lm@wlf.state.la.us

IV DESCRIPTION OF THE PROJECT:

 This is a project intended to provide an interactive medium for the dissemination of wildlife
education topics and information to users in Louisiana and other states. Streamed audio and
video will deliver information to the public in the form of video news releases, radio show
rebroadcasts, interviews, video tours and species profile videos.  This service will greatly
enhance the Agencies current system of information dissemination which involves static, non-
interactive web pages, printed media and a weekly radio show. Use of the internet in this way
has been demonstrated to dramatically increase audience figures while also cutting mailing
costs. This project will also provide an internet chatroom which will be available to grade
school students from their classrooms. This chatroom will host live discussions on topics such
as wildlife conservation and species identification with biologists on hand to answer questions.
In addition, the audio and video streams will include materials suitable for use in the classroom.

V PROJECT STATUS

A. The project is in the preliminary phase. Although the proposal had
designated a start date of Dec. 1st, this proved to be overly optimistic
because (1) the MOU was not completed as of Dec.1st, and (2) the
proposed time schedule had not considered that an RFP would have to be
written and issued for the Consulting Services Contract.

B. Accomplishments to date have been (1) the Project Leader formed an
Implementation Team consisting of himself, Andrew Vaughan of the I&E
Divison, who is the ‘webmaster”, and David Dousay of the IS Section,
Office of Management and Finance, who is the technical advisor. (2) The
RFP for Consulting Services was prepared by a team whose members are
Vaughan, Jim Patton (Undersecretary), Al Brown, (IS Director) and Janice
Sharkey (Contracts Administrator).

LOUISIANA TECHNOLOGY INNOVATIONS FUND - PROGRESS REPORT
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C. Only problem encountered thus far has been the procedural delay in
getting started.

D. The proposal called for an implementation timetable beginning on
December 1st, 1998. As described above, this start date was not met.
Because of the lead times necessary to get the consulting work scheduled
and because it is important that the first chatroom session be held during
the school year, the new start date has been set for 4/1/99. The new
timetable has also been changed to show five phases instead of four, and a
six-month duration instead of four. During the development of the RFP it
was determined that original Phase I, which involves heavy use of the
consultant, could not be accomplished in one month as originally
scheduled. The phase was divided, and the training/implementation
schedule was extended to two months and has become Phase II, while the
educational design part of the original Phase I remains as the new Phase  I.
The new schedule is as follows:

Phase I-A  (1 month) to begin 4/1/99: Subjects for the first
chatroom session will be determined and audio/video streams,
photographs and press releases and features will be compiled.
Phase I-B (2 months) to begin 5/3/99: All training, installation of
software and configuration of server and connections will be
completed by the end of this phase.
Phase II (1 month) to begin 7/1/99: Encoding of audio and video
will begin. By the end of this phase, weekly radio shows will be
available to web site users. Material for chatroom sessions will
continue to be compiled. Video streams will begin to accompany
some news releases and features. More video streams will be
added.
Phase III (1 month) to begin 8/1/99: An archive of all radio shows
will be built in RealAudio streams and made available to web site
users by the end of the phase. A prototype for the chatroom will be
performed and a date will be set for the first operational chatroom
session. Uploading of  video streams, new releases, images and
audio streams related to the first chatroom subject will begin. The
date of the first chatroom will be advertised and recruitment of
participants will begin.
Phase IV (1 month) to begin 9/1/99: Uploading of video streams,
news releases, images and audio streams related to the first
chatroom session will be completed. The first chatroom session
will be held
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VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

A. Equipment $10,380 $ none none as yet

B. Software $ 7,973 $ none none as yet

C. Telecommunications $27,000 $ none none as yet

D. Professional/ $22,057 $ none none as yet
Contract Services

E. Other Costs $ none $ none not applicable
======== =========   ============

Total Project Cost $67,410 $ none $ none as yet

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED
DURING THIS REPORTING PERIOD

No expenses or financial obligations were incurred during this reporting period.
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I DEPARTMENT/AGENCY

Louisiana State University - Eunice

II PROJECT TITLE

Extending the Campus Walls:  Providing Anytime-Anywhere Access to Academic and Support Services to
Improve Student Success and Satisfaction.

III PROJECT LEADER

Ron Wright
Louisiana State University - Eunice
P.O. Box 1129
Eunice, LA  70535
Voice: (318) 550-1342
Fax: (318) 546-6620
Email: rwright@lsue.edu

IV DESCRIPTION OF THE PROJECT

The goal of the project is to create a single integrated on-line environment that will provide the student with
anytime-anywhere access to the following services:

• Web based access to student data and services.
• Complete access to on-line library resources
• The ability to communicate with all campus offices through the use advanced messaging

technologies including voice, email, and group conferencing initiatives.
• The ability to access degree audit and advising information on-line through these same

intuitive interfaces in an effort to increase student satisfaction in this area.

Access to these services will be made available via a combination of custom designed Kiosks as well as
Internet ready workstations.  The true innovation of this proposal is the integration of these services under a
single, secure, user-friendly interface while exploiting the capabilities and availability of current campus
technologies.

These on-line services will allow prospective students to perform tasks from researching available programs
to applying for admissions and continue on through the financial aid process and actually registering for
classes.  This program will truly be extending the University to the student.  LSUE seeks to provide a level of
service to its area citizens that has not yet been experienced in this state and possibly only in a very few
locations throughout the country.

V PROJECT STATUS

A. Brief Summary
Work on the project is proceeding nicely.  While we have experienced the occasional
unforeseen problem none have been out of the ordinary or insurmountable.  Two
members of the project team will be attending training on integration and customization
of the admissions, registration, and faculty student web modules during the last week of
March.  The university is actively promoting the project throughout the campus as well as

LOUISIANA TECHNOLOGY INNOVATIONS FUND - PROGRESS REPORT
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the community.  All of those involved are genuinely excited about the potential reach this
Anytime-Anywhere project brings to the community.

B. Accomplishments
• All Server hardware has been received and installed.
• All software except for the Citrix Winframe package has been received and

installation is underway.
• The CIS Web Applications have been licensed and training scheduled.
• Kiosk Hardware design has been selected and the RFP for their acquisition is in

progress.
• Basic Interface prototyping is complete.  The design has been well received by those

involved.
• Initial assessments and modification specifications to allow the First Class

Conferencing / email software to operate inside the kiosk interface has been
completed.

C. Problems Encountered/Action Taken or Planned
• Server Hardware:  Changes to the packages offered by Dell as well as the oboseletion of

previous selected models caused variations in the cost originally specified in the Grant.  The
budget information given below shows that two of the servers appear to have come in under
budget while the third was over.  The telephony gateway which shows to be over budget was
due to the introduction of a newer model and the discontinuing of the original presented in the
proposal.  Dell has also dropped the UPS (uninterruptable power supply) from all of their
packages.  These will have to be purchased separately and have not yet been ordered.

• Software:  Changes in the licensing structure for the First Class Collaborative Classroom
software have caused a considerable increase in its overall cost.  This however will be offset
be the extensive savings realized in the purchased of the CARS web applications.  This large
savings was due to a special promotion currently in progress.

• Kiosk Units:  While we had hoped to begin the bidding procedures for these unit by early
February delays in identifying a suitable cabinet design coupled with an extended leave of
absence by our purchasing agent due to illness has put us slightly behind.  We do not see this
as a setback to the overall implementation of the project.  The RFP for these units should go
out within the next 5 to 10 days.

• Before using cost savings to cover extra expenses incurred approval was requested from Ms.
Renea Austin.  Approval was granted under the condition that funds were spent only on items
contained within the original proposal.

D. Major Milestones (Original vs. Current Estimate)
• All server hardware and software requiring customizations has been ordered and received.

Installation and customization is underway.
• Training for the CIS Web Applications has been scheduled.
• The design of the physical Kiosk cabinet has been selected.

VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

A. Equipment 116,547.00 25,210.00 None at this time

B. Software   57,075.00 44,676.00 To be determined

C. Telecommunications     2,800.00 Not Yet Done None

D. Professional/Contract Services      N/A N/A  N/A

E. Other Costs      N/A N/A  N/A
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Total Project Cost 176,422 69,289 Not yet None

• Grant purchases have not yet been completed. Therefore, an accurate comparison of totals cannot yet be made.
The Detailed Expenditures below provide a clearer picture of current purchases.

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING PERIOD

Item Quantity Unit Price Total

Equipment

First Class Internet Classroom Server.  Dell PowerEdge 4300 
with dual Pentium II 450Mhz Processors, 256MB Ram, 13.5GB 
RAID 0 Storage, DDS Tape Backup, 100MB NIC, UPS 1 9,811.00$                9,811.00$           
Dell Computers  -  LSUE PO #R605436

Citrix Winframe Server.  Dell PowerEdge 4300 with dual 
Pentium II 450Mhz Processors, 512MB Ram, 4GB RAID 0 
Storage, DDS Tape Backup, 100MB NIC, UPS 1 9,171.00$                9,171.00$           
Dell Computers  -  LSUE PO #R605436

Vocaltec IP / Telephony Gateway Server.  Dell PowerEdge 2300 
with Pentium II 333Mhz Processors, 128MB Ram, 4GB RAID 0 
Storage, DDS Tape Backup, 100MB NIC, UPS 1 5,138.00$                5,138.00$           
Dell Computers  -  LSUE PO #R605436

Dialogic D/21H DSP Board for Vocaltec IP / Telephony Gateway 2 545.00$                   1,090.00$           

Telecommunications

None in this category for this period

Software

CIS Edvanta Web Registration Module 1 15,000.00$              15,000.00$         
CIS Edvanta Web Admissions Module 1 4,500.00$                4,500.00$           
CIS Edvanta Web     Faculty/Student Module 1 12,000.00$              12,000.00$         

First Class Internet Classroom Server Software 1 9,099.00$                9,099.00$           

Vocaltec IP / Telephony Gateway Software 1 4,080.00$                4,080.00$           

Total Expenditures Through March 1, 1999 69,889.00$    


